
GDAAC Notes for 
MODE Technical Team Meeting (3/5/99) 

WEEKLY HIGHLIGHTS: 
. ECS COTS and OS upgrades completed 
. Schedule established for delivery of updated versions of PGEs 0 l-02-03 to GDAAC 

WEEKLY PLAN: 
. Take delivery of updated PGE02 

WORK IN PROGRESS AND FUTURE: 
. 

. Need to work LlB browse product identification with MCST and overall MODIS browse definition. 

. ORES for nominal production and distribution of MODIS and ASTER expedited data 

ECS-SYSTEM STATUS: YELLOW 
. Drop 4PY installation in progress 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. MODIS to provide error list for SDST Tk 


